



Village of Manotick Municipal Servicing Planned Construction Work for June 2009

Construction work during the month of June 2009 is scheduled to take place on the following streets:

Commercial Core Contract (Contractor: Colautti Construction)

- Manotick Main Street, from Bankfield Road to Currier Street (sewers and services)
- Intersection of Bridge and Main Streets (sewers and services)
- Bridge Street (sewers and services)
- Manotick Main Street, from Bankfield Road to Bridge Street (road reinstatement)
- Clapp Lane (sewers and services)
- Mill Street (sewers)
- Tighe Street (sewers)

Work on Bridge Street, and work at the Main and Bridge Streets intersection will be carried out at night.

Hillside Gardens Contract (Contractor: Taggart Construction)

- McLean Crescent (sewers, watermains and services)
- Jean Park Road (sewers and watermains)
- West River Drive (road reconstruction)

Pump Station and Forcemain Contract (Contractor: Taggart Construction)

- Construction of the forcemain sewer along Rideau Valley Drive, from Bankfield Road to Prince of Wales Drive continues. The Rideau Valley Drive South Bound Lane will remain closed to traffic.
- Shaft excavation work near the pump station site continues. This work does not impact traffic.

It should be noted that due to weather conditions or unforeseen circumstances:

- Construction work on streets not listed above could be advanced.
- Construction work on streets listed above could be delayed.

Should you wish to speak to the City's Project Manager for the Manotick Servicing Local Improvement Project, please contact:

Luc Marineau, P.Eng.
Sr. Engineer, Infrastructure Projects
Infrastructure Services
City of Ottawa
613-580-2424, ext. 21102